

CSC 4388 - System Design & Development  
Project Progress Report

**Non-Profit /Client Partnership: Forsyth County Organizations**

**Team Members:** Fashad M, Asher B,  
Syncere B, Brandon J, NyAsia H.

**Employer:** Elvira Caldwell

**Due Date:** March 5th, 2026

## Part A: Executive Summary

The *Senior Empowerment Network* project focuses on the development of an educational web resource designed to demonstrate the foundational concepts of HTML and CSS used in modern web programming. The primary objective of this project is to create a structured HTML document with a linked CSS stylesheet that explains how web pages are built, styled, and organized using industry-standard practices.

HTML serves as the structural framework of websites, while CSS controls the visual appearance and layout of web content. Understanding how these two technologies interact is essential for anyone studying web programming or front-end development. This project will demonstrate these concepts by presenting real code examples and explanations of common HTML elements, CSS properties, and layout techniques.

The project also emphasizes the importance of semantic markup, accessibility, and responsive design. These practices help ensure that websites are usable, maintainable, and compatible across different devices and browsers. Following best practices recommended by the World Wide Web Consortium ensures that the website is developed using widely accepted web development standards.

At this stage of the project, initial research has been conducted and the project structure has been planned. Development of the HTML framework has begun, and additional work will focus on implementing CSS styling, responsive design features, and clear documentation that explains the coding techniques used throughout the project.

Once completed, the final deliverable will include a functional educational website and a detailed project report that explains the methodology, implementation process, and results of the development process.

## Part B: Sprint Progress and Completed Work

Since the start of the project, several important milestones have been completed. The first phase focused on project planning and research in order to establish a clear direction for development. Research was conducted on HTML structure, CSS styling methods, semantic markup, and accessibility standards. This research helped define the scope and technical approach used for the project.

Following the research phase, the overall structure of the website was designed. The HTML file was organized into sections that will demonstrate different aspects of HTML and CSS. These sections include explanations of HTML tags, examples of page structure, and demonstrations of styling properties using CSS.

Development of the HTML framework has begun, and a basic page structure has been implemented using semantic elements. This structure will allow additional content and examples to be added as the project continues to develop.

Current work is focused on expanding the HTML content and developing the external CSS file that will control the layout and visual styling of the webpage. Future tasks include implementing responsive layout techniques, testing the website across different screen sizes, and documenting the development process in the final project report.

## Part C: Client Communication Log

Throughout the development process, communication has taken place with the instructor to ensure that the project remains aligned with course objectives and assignment requirements.

| Date     | Communication Method                | Summary                                                            |
|----------|-------------------------------------|--------------------------------------------------------------------|
| Feb 26th | Class discussion                    | Initial project idea presented and proposal feedback received.     |
| Mar 3rd  | Instructor meeting / elevator pitch | Clarification on project scope and expectations for documentation. |
| Mar 5th  | Check-in / Progress Report 1        | Progress discussed and development direction confirmed.            |

These interactions have helped guide the development of the project and ensure that the work being completed aligns with the goals of the course.

## Part D: Risks, Blockers, and Scope Changes

## Risk 1: Gathering Reliable Service Information

### Description:

Senior services are managed by many different organizations, which makes it difficult to collect complete and accurate information about available resources. Since the goal of the platform is to provide a centralized database of services, incomplete or outdated information could reduce the effectiveness of the website.

Likelihood: Medium

Impact: High

### Mitigation Plan:

To reduce this risk, the team is working with community partners and organizations that assist elderly individuals in order to verify service information and ensure that the data being included in the platform is accurate and reliable.

---

## Risk 2: Accessibility and Usability for Older Adults

### Description:

Because the platform is designed for older adults, there is a risk that complex layouts, small text, or confusing navigation could make the website difficult to use for the intended audience.

Likelihood: Medium

Impact: High

### Mitigation Plan:

The team is focusing on accessibility-focused design by implementing large text, clear navigation, simple page layouts, and minimal steps required to locate services. These choices are intended to ensure the platform remains easy for seniors and caregivers to navigate.

---

## Risk 3: Balancing Technical Implementation and Clear Communication

### Description:

Another potential challenge involves ensuring that the website clearly presents information about senior services while also demonstrating meaningful technical functionality. It is important that the platform balances clear explanations and simple user interaction with practical and well-implemented technical features.

Likelihood: Medium

Impact: Medium

**Mitigation Plan:**

To address this challenge, the team is focusing on designing a clean and straightforward interface while maintaining organized backend structures that support search functionality, service listings, and future system expansion.

---

**Risk 4: Time Management Between Development and Documentation****Description:**

Another challenge involves managing time effectively between building the platform and completing the written documentation required for the final project report. Both development and reporting require careful planning to ensure the project remains on schedule.

Likelihood: Medium

Impact: Medium

**Mitigation Plan:**

The team is following sprint planning and structured development milestones to divide work across development tasks and documentation responsibilities, ensuring that both areas progress simultaneously.

---

**Blockers**

At this time, there are no major blockers preventing progress on the project. Development is proceeding according to the planned timeline, and the team has been able to continue building core features of the platform.

---

**Scope Changes**

Currently, no major scope changes have been made since the initial project proposal. The project remains focused on developing a user-friendly website that centralizes senior service resources and provides an accessible interface for older adults and caregivers.

One additional feature that may be included is an administrative dashboard for updating service listings, which would allow service information to remain accurate and up to date without requiring major system updates.

## **Part E: Updated Project Timeline**

The following timeline outlines the remaining development and documentation schedule for the project leading up to the final report submission.

